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k Mr. Martin Hestmark 

ATTN: Rocky Flats Project Manager, 8HWM-RT. 
999 18th Street, Suite 500, XWM-C 
Denver, Colorado 80202-2405 

Hazardous Waste Control Program 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Drive South 
Denver, Colorado 80222-1530 

U. S, Environmental Protection Agency, Region VIIt ' 6  

Mr. Joe Schieffelin, Unit Ixader I 

Gentlemen: 

Preparations are undeway for the Readiness Review in anticipation of starting the non-intrusive 
field investigations in Operable Unit No. 8 (OU 8). To complete the Readiness Review, we 
need formal approval of the OU 8 Phase I RCRA Facility InvestigationRemedial Investigation 
(RFIM) Work Plan by the regulatory agencies. 

The original. project schedule called for regulatory agency approval of the Phase I RFI/RI Work 
Plan on March 3 1, 1993 and this approval has yet to be received, 

The technical comments on the December 1992 Final Phase I RFL/IU Work Plan have been 
received and addressed. One of the issues that both agencies had concerns with was the 
application of the residential use scenario to the development of the risk assessments, This is 
not a work plan issue because the Environmental Protection Agency stated in their letter of 
January 14, 1994 that "The OU 8 R€TJRI Report will not be approved if the residential use 
scenario is omitted ..." Therefore, the work plan should not be disapproved based on this issue. 
Another concern was the integration of the OU 8 F3TRI with the Industrial Area Interim 
MeasureAnterim Remedial Action (IMAM).  This integration is currently an ongoing process. 
For example, OU 8 data on footing drains has k e n  included in the Industrial Area 1MmrA. 

Current estimates anticipate start of the OU 8 Field Work in late August 1994, making receipt of 
this approval a time-critical task If we =e not able to complete the Readiness Review, we will 
not start the field work, resulting in at least a day-forday slip in the project schedule. The 
Department of Energy wishes to proceed with this project, however, in order for field activities 
to proceed, formal regulatory approval is requested. 
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Please call Regina Sarter at 966-7252 if you have questions regarding this matter. 

Sincerely, 

Steven W. Slaten 
L4G Project Coordinator 

cc: 
A. Rmperraap, EM-453 
M. Silverman, OOM, RFFO 
L. Smith, OOM, RF'FO 
J. Roberson, M E R ,  R E O  
F. Lockhart, ER, RFFO 
R. Sarter, ER, RFFO 
J. Burd, AEI, REF0 
T. McLeod, CR, RFFO 
W. Fuller, EG&G 


